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3 October 1952

PROCRESS REPORT ON STUDIES REQUESTED BY STATE FOR US DEL, CocOM

Status of Studies

A, Completed

Electrical

Rotating Machinery.

Lead

Ships

B. Under Revision
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Tires

Bearings

Ferrochrome

e—————c—

Remarks

ORR report completed previously covers
1/ items.

Completed in collaboration with OIR
and published by OIR in August.

A report on ships had been completed
previously by the Cargo Transport
Controls Working Group of EDAC, with
ORR assistance.

No new contribution from D/M. Materials
selected and compiled from various
sources by E/C were submitted to OIT
Rubber Technical Task Group in August
prior to agreement with OIR for review,
and were favoraebly received. Materials
now being rearranged to conform to

OIT outline and OIR suggestions where
possible. Completion by E/C scheduled
on or before October 10.

Revision to conform with OIR sugges-
tions where possible in progress in
D/I. Completion by October & is
scheduled.

Minor changes to conform with OIR
suggestions. Completion scheduled in
E/C October 7 if i1l analyst returns
to duty. :
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C. Work in Progress (Completion Envisaged.)
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Locomotives

Rails

Diesel Engines

Metalworking
Machinery

Paper is nearing completion in E/C,
with deadline of 15 October as
target.

Shortage of manpower has not per-
mitted a start on the writing of
this paper. Deadline of 15 October
cannot be met. Possible completion
between 15 and 31 October.

Draft prepared in E/C. Paper
extremely difficult to organize
because of rigidity of COCQM
definition, and lack of necessary
information in D/I contributions
necessitating much additional research
by E/C. Completion date October 31.

This is the most complex paper. It
covers fifteen specific ltems and
general reports on the status of the
industry in several Soviet Bloc
countries. D/I has advised D/E that
it is very difficult to classify
information as definitely referring
to IL-I or IL-IT items, and that
there will be gerious gaps in the
final presentations. Much of the
information requested by OIT and CIR
cannot be obtained, The exact date
carnot be determined but the 15 October
deadline cannot be met, as not all
of the D/I contributions have been
received.
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D. Work in Progress (No papers or brief statements only envisaged.)

1. Aluminum A draft has been prepared on the basis
of DM estimates and S/TF trade figures.
Paper appears to be inconsistent as it
shows production considerably in excess
of consumption yet imports and attempts
to purchase from Western Europe, and
with current plan calling for expansion
in production by 2-6 times between 1951
and 1955. Separate memorandum will be
submitted on this problem.

2., Chemical Equipment D/M has advised E/C that no materials
(including drums) are avallable on chemical equipment
and several months of research are
required to develop intelligence on
this subject. Brief contributions
have been received in E/C on oxygen
tanks (D/M) and drums (D/I).

3. Internal Combustion A brief contribution (1} pages) has
. Marine Engines been received from D/I which would
-’ have to be supplemented by additional
research to be useful in COCM. Work
in E/C has not yet been started due
to shortage of manpower.

4. Marine Steam Bollers Very nearly the same as 3 above, but
D/I contribution is more substantial.

5. Seamless Pipe Virtually no intelligence is available

according to the contribution received
from D/M.
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